

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

*MFP*

Date: 12.11.06	Job No.: ENG3106OCT	ADR Yes/No: <input checked="" type="checkbox"/> Y	ADR Date: 12.10.16	ECN #: 12- 670
Product No.: D412-705-013/-015/-021		Created By: <i>[Signature]</i>	Approved By: <i>[Signature]</i>	
Product Name: TWIN-PAK E-Z ACCESS KIT		Checked By: <i>[Signature]</i>		

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	IE	
Production Manager / Coord.	Y	LL/MF	
Purchasing Coord.	Y	CL	
Production Engineering Coord.	Y	DD	
Production Engineering Coord.	Y	JLM	
Customer Order Processing	N	RM	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS	
QC Coordinator	Y	ED	
Customer Support	N	SW/LM	
Customer Technical Support	Y	MB/DS	
Marketing	N	HM	

**Reason for Change:**  
GASKET MATERIAL CHANGE; PROCUREMENT ISSUE. REF: CAR12-69.

**Documents Affected:**  
RELEASE D3245 REV. D, D3256 REV. E, D3307 REV. C

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	Y	MB		
5	Update Master Document List (MDL)	Y	MB	MDL-D412-705 REV. B	
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		12.11.06 <i>[Signature]</i>
11	Update Product Specification Files	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		12.11.06 <i>[Signature]</i>
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	Y	KJ	D412-705-013/-015/-021 NOW @ CHG 004/005/003	12/11/6 <i>[Signature]</i>
19	Create / Update PPP's	Y	KJ		12.11.6 <i>[Signature]</i>
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	Y	KJ		12.11.06 <i>[Signature]</i>
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		12.11.06 <i>[Signature]</i>
24					

**Description / Action:**

*N/A*  
*W 12.11.07*

ECN Verified & Complete: \_\_\_\_\_ Date: \_\_\_\_\_